


**MINUTES OF FOURTH BUILDING & WORKS  
COMMITTEE MEETING HELD ON 02<sup>nd</sup> JANUARY, 2018**

**AND**

**DULY CONFIRMED IN  
FIFTH BUILDING & WORKS COMMITTEE MEETING  
HELD ON 23<sup>rd</sup> MARCH, 2018**



**SCHOOL OF PLANNING AND ARCHITECTURE**

**4, Block B, I.P.Estate, New Delhi-110002**

**Phone : 011-23702382 Fax : 011-23702383**



## SCHOOL OF PLANNING AND ARCHITECTURE

Ref.No.CCC/04BWC/SPA/17

08<sup>th</sup> January, 2018


TO ALL MEMBERS OF BUILDING & WORKS COMMITTEE OF SCHOOL OF  
PLANNING AND ARCHITECTURE, NEW DELHI

**SUBJECT: EMERGENT MINUTES FOR THE 04<sup>TH</sup> BUILDING & WORKS COMMITTEE  
MEETING HELD ON TUESDAY, 02<sup>ND</sup> JANUARY, 2018 AT 10.30 A.M**

Sir,

I am directed to forward herewith the Emergent Minutes of the 04<sup>th</sup> Meeting of Building & Works Committee Meeting of School of Planning and Architecture, New Delhi, held on Tuesday, 02<sup>nd</sup> January, 2018 at 10.30 a.m. in the New Committee Room of the School.

Yours faithfully,

  
(Prof. Dr. Sewa Ram)  
Registrar – Secretary

1.	Prof. Dr. N. Sridharan, Director (Additional Charge) School of Planning and Architecture, New Delhi – 110002	5.	Shri R. S. Rao CPWD, Office of Superintending Engineer (Civil), Delhi Central Circle V, East Block-IV, Level-IV, R.K.Puram, New Delhi-110066
2.	Dr. B.K. Bhadri Assistant Educational Adviser (DL) Ministry of Human Resource Development, Department of Higher Education, Shastri Bhawan, New Delhi-110001	6.	Shri B. R. Pasi CPWD (Electrical), East Block-III, Level-VII, R.K.Puram, New Delhi-110066
3.	Prof. Dr. Nitin Dindorkar Deptt. of Civil Engineering, Maulana Azad National Institute of Technology, Bhopal-462016	7.	Prof. Dr. Sewa Ram Registrar - Secretary School of Planning and Architecture, New Delhi-110002
4.	Prof. Dr. V. K. Paul Dean, Planning & Development & Professor of BEM School of Planning and Architecture, New Delhi-110002		



MINUTES OF EMERGENT MEETING OF 04<sup>TH</sup> BUILDING & WORKS COMMITTEE OF SPA, DELHI HELD ON 02<sup>ND</sup> JANUARY, 2018 AT 10.30 A.M IN THE NEW COMMITTEE ROOM OF THE SCHOOL.

**Present:**

- |  |                      |
|--|----------------------|
| 1. Prof. Dr. N. Sridharan<br>Director (Additional Charge)          | Chairman             |
| 2. Dr. B. K. Bhadri, AEA<br>MHRD                                   | Member               |
| 3. Prof. Dr. Nitin Dindorkar<br>Head, Civil , NIT Bhopal           | Member               |
| 4. Shri B. R. Pasi,<br>E. E. (Electrical), CPWD                    | Member               |
| 5. Shri Subhash Chandra<br>(In place of Shri R. S. Rao, S.E. CPWD) | Member               |
| 6. Prof. Dr. V. K. Paul<br>Dean (P&D)                              | Member               |
| 7. Shri R. K. Kaushal<br>Chief Architect, CPWD                     | Special Invitee      |
| 8. Ms. Pallavi Madaan<br>Deputy Architect, CPWD                    | Special Invitee      |
| 9. Ms. Nazera Mohiuddin<br>Asstt. Architect, CPWD                  | Special Invitee      |
| 10. Prof. Dr. Sewa Ram<br>Professor of Transport Planning          | Registrar- Secretary |

The Chairman welcomed all the members and called the meeting to order.

**04 BWC ITEM No.1 APPROVAL OF ARCHITECTURAL DESIGN OF INDIVIDUAL BUILDING IN SPA CAMPUS AT VASANT KUNJ PROPOSED BY CPWD**

The proposal for SPA Campus at Vasant Kunj was presented by Shri R.K. Kaushal, Chief Architect, CPWD. The proposal included the Master Plan (with circulation and landscaping etc.) as well as detailed building plans for hostels, dining areas, academic buildings, auditorium, administrative building and library block and residential block. After detailed discussion and deliberations on functional aspects, cost implications, aesthetic, parking requirements and general ambience of the academic campus. The Committee approved the building plans.

*Ascerav*

*Scripy*

The Committee finalized the road map for activities to be undertaken as follows:

- i) Submission of detailed design and drawings with hard copies by CPWD for formal approval from SPA by **15<sup>th</sup> January, 2018**
- ii) Submission of requirement from CPWD for **release of funds by 15<sup>th</sup> January, 2018**
- iii) Approval to be accorded by SPA on the Drawing and Design received from CPWD by **16<sup>th</sup> January, 2018**
- iv) Submission of drawings by CPWD to statutory authorities for necessary clearances by **18<sup>th</sup> January, 2018**
- v) CPWD to undertake and pursue process for **clearance from Forest Department Immediately.**

The Meeting ended with thanks to the Chair.

---

P. S. Rao

Sanjay